STATE OF CALIFORNIA ARNOLD SCHWARZENEGGER, Governor

PUBLIC UTILITIES COMMISSION

505 VAN NESS AVENUE
SAN FRANCISCO, CA 94102-3298

October 21, 2009

Donald Johnson

Project Manager

Southern California Edison
2131 Walnut Grove Ave.
Rosemead, C 911770

RE: SCE Antelope Transmission Project, Segment 2 and 3A — Variance Request #61

Dear Mr. Johnson,

On October 21, 2009, Southern Californian Edison (SCE) submitted a Variance Request for a deviation in
allowed construction work hours. SCE would like to work the hours of 6:30 am. to 7:00 p.m. on two
Sundays (October 25 and November 1, 2009) to take full advantage of the outage for multiple high-
voltage transmission lines located within or near the City of Palmdale on Segment 2 and 3A of the
Antelope Transmission Project in Los Angeles County, California. This Variance Request is approved
by CPUC for the proposed activities based on the following factors:

SCE submitted the following information:

Southern California Edison (SCE) is requesting a variance from construction work hours. This
request is for the hours of 6:30 a.m. to 7:00 p.m. on two Sundays: October 25, and November 1,
2009. Working on Sunday is necessary to take full advantage of the outage for multiple high-voltage
transmission lines (Midway-Vincent 500 kV, Sagebrush and Wilderness 220 kV, Antelope-Neenach &
Antelope-Cal Cement 66 kV, and Antelope-Magunden #1 and #2 220 kV) located within or near the
City of Palmdale and the County of Los Angeles. Permission is pending from both public entities and
the exemptions will be submitted to the California Public Utilities Commission (CPUC) as they are
received.

Description of Work

There are three different locations along the Project in which work will need to occur during the
scheduled outage:

1. Hijack at Const. 76-80 on Segment 2

2. Const. 115 to M112-T6A near Vincent Substation

3. Const. 94-97 on Segment 3A

The first location is the southernmost “Hijack” area, Const. 76-80 in Segment 2, which involves
connecting the newly built transmission line (Antelope-Vincent 500 kV) to an existing transmission
line (Midway-Vincent 500 kV). The second location is near the Vincent Substation, where conductor
will be installed from the new Const. 115, through the existing structure M112-T6A, to the Vincent
Shoo Fly Structure 1. The third location is the wire stringing from Const. 94 — Const. 97 in Segment
3A.

Construction activities will include the stringing of new conductor (wire), the modification of existing
transmission structures, and the setting of guard structures for the protection of roadways and other
transmission or distribution lines during wire stringing.

Finishing the aforementioned activities on time during the outage is necessary to successfully string
conductor, complete the associated construction activities, and minimize the outage period. Due to



electricity demand, some of the outages may only be available on weekends. Additionally, this will
take full advantage of the scheduled outages and reduce the number of outages needed on the
transmission lines, because work will occur at several locations.

In order to complete these operations safely and efficiently, PAR may need to work Sundays. PAR is
in the process of obtaining variances from both the City of Paimdale and the county of Los Angeles
for this work; copies of these variance approvals will be provided to the CPUC prior to the
commencement of work.

The conditions noted below shall be met by SCE and its contractors:

e The approved variances from the City of Palmdale and the County of Los Angeles shall be submitted
to the CPUC prior to Sunday construction.

e Any complaints received regarding the Sunday work shall be forwarded to the CPUC Project
Manager and CPUC EM.

e All project mitigation measures, compliance plans, and permit conditions shall be implemented
during construction activities. Some measures are on-going/time-sensitive requirements and shall be

implemented prior to and during construction where applicable.

e Copies of all relevant permits, compliance plans, and this Variance shall be available on site for the
duration of construction activities where applicable, including the variance request and maps.

Sincerely,

" CPUC Environmental Project Manager

cc: V. Strong, Aspen



